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The SEE-GRID-SCI initiative is co-funded by the Eur opean Commission under the FP7 Research Infrastruct  ures contract no. 211338
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CS5 D

NA1
Project administrative and technical management

SA1 NA4 JRA1
elnfrastructure operations User communities support Development of application-level services
and operational tools

Application requirements analysis

Implementation of the advanced SEE-

Study the Grid applications

GRID infrastructure Operational tools analysis
l S th Implementation of
Network Resource Provision Adapt Grid upport the application-specific .
s deployed B Design,
applications Y services . i
applications implementation

and assessment
of the application-
specific

monitoring and
control tools

Resource Centre Service Level Agreement Assess applications Grid usage and Application extensions
monitoring and enforcement take-up deployment and assessment

NA2
NGI support and international collaboration

NA3
Dissemination and Training
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Work Work package title Type of Lead Person- Start End
package activity beneficiary | months month month
No No
WP1 Project administrative and operational 17
management MGT GRNET MO1 M36
WP2 Information exchange and analysis of ROEDUN | 109
national programmes COORD T MO1 M36
WP3 Identification of harmonized national 122
activities and joint regional activities COORD | TUBITAK M12 M36
WP4 Design and implementation of joint 127
activities COORD MoS-RS M12 M36
WP5 Dissemination and liaison with pan- 76
European initiatives COORD SAITC MO1 M36
TOTAL 451
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